



Gordon County
Government

Annette Berry <aberry@gordoncounty.org>

Re: Resaca Battlefield Project

1 message

Suzanne Hutchinson <shutchinson@gordoncounty.org>

Mon, Feb 17, 2014 at 9:34 AM

To: "Clark, David" <David.Clark@dnr.state.ga.us>

Cc: Annette Berry <aberry@gordoncounty.org>

Thank you for your response. Please schedule March 4 on your calendar for the Gordon County Commission Work Session. The meeting begins at 4:00pm. Please let me know if you have any questions prior to the meeting.

Look forward to seeing you then. - Suzanne

On Fri, Feb 14, 2014 at 4:41 PM, Clark, David <David.Clark@dnr.state.ga.us> wrote:

Suzanne,

We have been making progress with wrapping things up and I was getting ready to give you an update but was waiting to hear from the Army Corps. Of Engineers first.

We have been wrapping up remaining issues and I would be happy to provide a report to the Gordon County Board of Commissioners in March.

Let me provide you with some preliminary input as of this date.

We are working on updating the plans to reflect the changes that were made so that I can present you with an accurate set of "as-built" drawings. I expect to have those before the March 4th meeting and will bring them.

We can set a date for inspecting the project against the as-builts when we meet.

There are no pending fines to be paid to the Army Corps. Of Engineers. We signed a Settlement Agreement with them whereby we agreed to restore the streambeds as close as possible to their original profiles. We have completed the work, submitted a final report, and are awaiting a sign-off from the Corps.

Christy Blair was at the site In November (I believe) and did not express any concerns about the facility to us, however we were unable to get her access to the restrooms the day she was there.

She was given dimensions of the vault the day she was there or shortly after. We can resolve the problem with the locks within the next 10 days and contact her for a return visit when we are sure we have a working key.

Triscapes has completed most of the work we contracted for but he owes us a final clean-up and keys that work for the toilet facility as well as some final paperwork. I am still holding some money until the all remaining contract issues are resolved. Any other work we do on the site will be done by another contractor.

Regards,

David Clark

From: Suzanne Hutchinson [mailto:shutchinson@gordoncounty.org]
Sent: Friday, February 14, 2014 12:05 PM
To: Clark, David
Cc: Annette Berry
Subject: Resaca Battlefield Project

I would like to schedule a progress report from you to the Gordon County Board of Commissioners concerning the Resaca Battlefield Project. The next available work session will be on March 4, 2014. Can you attend this meeting?

Specifically, the Board would like a report on the status of the project and its anticipated completion date. I still have not received the revised plans of the actual construction site. Also, as we have previously discussed, county staff and the commissioners will need to inspect the project prior to final acceptance. What is the status of obtaining the necessary permits and payment of the pending fines to the Army Corps of Engineers? Has Christy Blair with the Gordon County Environmental Health Dept. conducted an inspection of the toilet facilities? The last report I received was that the doors were locked and no one had a key to let her in.

There are still numerous issues that must be resolved in order to complete this project. Have you fired your contractor and replaced him with another contractor?

Please notify either me or County Clerk Annette Berry if you will be able to attend the March 4 meeting.

Look forward to hearing from you. Thanks - Suzanne

--

Suzanne H. Smith

Attorney for Gordon County

201 North Wall Street

Calhoun, GA 30701

(706)629-3795, x2314

--

Suzanne H. Smith

Attorney for Gordon County

201 North Wall Street

Calhoun, GA 30701

(706)629-3795, x2314