PRO CONSTRUCTION OF GA, LLC
7420 Cochran Street
Macon, GA 31216

CHANGE ORDER # 1

Company: Gordon County Commissioners
201 N. Wall Street
Calhoun, GA 30701

DATE: 1/8/2020
Job #:
Job Name: Gordon County Health Department
Location: 310 N. River Street
Calhoun, GA 30701

Reference:
Baby Changing Stations

This change order modifies the original contract document referenced above, specifically as detailed below. All other terms, conditions, schedules and prices not specifically changed herein below remain in full force and effect per the terms of the original contract.

Description	*Cost*	*Mark-up*	*Totals*
Install Baby Changing Stations in Restrooms 101 & 102.	$1,332.95	$0.00	$1,332.95
			$0.00
			$0.00
			$0.00
		$0.00	$0.00
		$0.00	$0.00
		$0.00	$0.00
		$0.00	$0.00
Sub-Totals;	$1,332.95	$0.00	$1,332.95
Profit & Overhead;	0.00%		

The original Contract Sum was; $2,111,488.00
Net change by previously authorized Change Orders; $0.00
The Contract Sum prior to this Change Order was; $2,111,488.00
The Contract Sum will be increased/decreased by this Change Order in the amount of; $1,332.95
The new Contract Sum including this Change Order will be; $2,112,820.95

AN INCREASE OF 0 DAYS IN THE CONTRACT TIME IS HEREBY AUTHORIZED.

Owner
Gordon County Commissioners
201 N. Wall Street
Calhoun, GA 30701

BY: _____

Date Signed: _____

CONTRACTOR
Pro Construction of GA, LLC.
7420 Cochran Street
Macon, GA 31216

BY: _____
Charles DeJournett, Project Manager

Date Signed: 1/8/2020