

AIA[®] Document G701[™] – 2017

Change Order

PROJECT: <i>(Name and address)</i> Gordon County Health Department Calhoun, Georgia	CONTRACT INFORMATION: Contract For: General Construction Date: October 16, 2019	CHANGE ORDER INFORMATION: Change Order Number: 005 Date:
OWNER: <i>(Name and address)</i> GORDON COUNTY BOARD OF COMMISSIONERS GORDON COUNTY ADMINISTRATION BUILDING 201 North Wall Street Calhoun, GA 30701	ARCHITECT: <i>(Name and address)</i> Carter Watkins Architects Associates Inc. P.O. Box 1004 137 East Washington Street Monroe, Georgia	CONTRACTOR: <i>(Name and address)</i> Pro Construction of GA, LLC 7420 Cochran Street Macon, GA 31216

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Installing underground conduit for future monument sign including power and data lines. \$4,349.25




The original Contract Sum was	\$	<u>2,111,488.00</u>
The net change by previously authorized Change Orders	\$	<u>-27,971.30</u>
The Contract Sum prior to this Change Order was	\$	<u>2,083,516.70</u>
The Contract Sum will be increased by this Change Order in the amount of	\$	<u>4,349.25</u>
The new Contract Sum including this Change Order will be	\$	<u>2,087,865.95</u>

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Carter Watkins Architects Associates Inc.	Pro Construction of GA, LLC	GORDON COUNTY BOARD OF COMMISSIONERS
<u>ARCHITECT (Firm name)</u>	<u>CONTRACTOR (Firm name)</u>	<u>OWNER (Firm name)</u>
		
SIGNATURE	SIGNATURE	SIGNATURE
Ben Carter, President	Mr. Stephen P. Keys, Owner	Mr. Martin Vaughn, Director of Purchasing
<u>PRINTED NAME AND TITLE</u>	<u>PRINTED NAME AND TITLE</u>	<u>PRINTED NAME AND TITLE</u>
2/14/20		
<u>DATE</u>	<u>DATE</u>	<u>DATE</u>