

AIA Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> Gordon County Health Department Calhoun, Georgia	CONTRACT INFORMATION: Contract For: General Construction Date: October 16, 2019	CHANGE ORDER INFORMATION: Change Order Number: 006 Date: May 29, 2020
OWNER: <i>(Name and address)</i> GORDON COUNTY BOARD OF COMMISSIONERS GORDON COUNTY ADMINISTRATION BUILDING 201 North Wall Street Calhoun, GA 30701	ARCHITECT: <i>(Name and address)</i> Carter Watkins Architects Associates Inc. P.O. Box 1004 137 East Washington Street Monroe, Georgia	CONTRACTOR: <i>(Name and address)</i> Pro Construction of GA, LLC 7420 Cochran Street Macon, GA 31216

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Installation of Handicap Push Button Operator at main entry.

Equipment: 2 puchs buttons, actuator, convesion kit, door release: \$5,457.00.
 110 Electrical line to panel from front door: \$1,500.00
 Sheetrock Repair: \$150.00
 Possible Brick Repair: \$ 250.00.
 O,H &P: \$1,294.00.
 TOTAL: \$8,901.00.

The original Contract Sum was	\$ 2,111,488.00
The net change by previously authorized Change Orders	\$ -23,622.39
The Contract Sum prior to this Change Order was	\$ 2,087,865.61
The Contract Sum will be increased by this Change Order in the amount of	\$ 8,901.00
The new Contract Sum including this Change Order will be	\$ 2,096,766.61

The Contract Time will be increased by Zero (0) days.
 The new date of Substantial Completion will be TBD

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Carter Watkins Architects Associates Inc. ARCHITECT <i>(Firm name)</i> _____ SIGNATURE Ben Carter, President _____ PRINTED NAME AND TITLE 5/29/20 _____ DATE	Pro Construction of GA, LLC CONTRACTOR <i>(Firm name)</i> _____ SIGNATURE Mr. Stephen R. Keys Owner _____ PRINTED NAME AND TITLE 5/29/20 _____ DATE	GORDON COUNTY BOARD OF COMMISSIONERS OWNER <i>(Firm name)</i> _____ SIGNATURE Mr. Martin Vaughn, Director of Purchasing _____ PRINTED NAME AND TITLE _____ DATE
---	--	---